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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup Program
for an installation. The plan identifies environmental cleanup requirements at each site or area of
concern, and proposes a comprehensive, installation-wide approach, with associated costs and
schedules, to conduct investigations and necessary remedial actions.

In an effort to coordinate planning information between the restoration manager, US Army

Environmental Center (USAEC), Installation Management Agency — Army Reserve Office (IMA-
ARO), and the 63" Regional Readiness Command an IAP was completed. The IAP is used to
track requirements, schedules and tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected
overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation Action
Plan during a planning workshop held on 16 February 2006:

Company/Installation/Branch

Engineering & Environment, Inc. for USAEC

Installation Management Agency — Army Reserve Office (IMA-ARO)
US Army Environmental Center (USAEC)
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AEDB-R Army Environmental Database — Restoration

ADEQ
ARO
CDFG

Arizona Department of Environmental Quality
Army Reserve Office
California Department of Fish and Game

Acronyms & Abbreviations

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act of 1980

CIWMB
cocC
USACE
CRP
CS
CTC
DA

DD
DERP
DoD
DTSC °
EE/CA
USEPA
ER,A
FS

ft

FY
GW
HHRA
HQDA
HRS
HWD
IAP

IC

IM

IMA
IMP(C)
IMP(O)
INV
IRA
IRP
LT™M
NFA
NPL
Oows
PA
POL
POM
PY

RA
RA(C)
RA(O)

California Integrated Waste Management Board
Contaminant of Concern

US Army Corps of Engineers
Community Relations Plan
Confirmatory Sampling
Cost-to-Complete

Department of Army

Decision Document

Defense Environmental Restoration Program
Department of Defense

Department of Toxic Substances Control, California EPA
Engineering Evaluation / Cost Analysis
US Environmental Protection Agency
Environmental Restoration, Army
Feasibility Study

feet

Fiscal Year

Groundwater

Human Health Risk Assessment
Headquarters, Department of the Army
Hazard Rating System

Heroic War Dead

Installation Action Plan

Institutional Controls

Interim Measures

Installation Management Agency
Implementation (Construction)
Implementation (Operation)
Investigation

Interim Remedial Action

Installation Restoration Program

Long Term Management

No Further Action

National Priorities List

Oil and Water Separator

Preliminary Assessment

Petroleum, Oil & Lubricants

Program Objective Memorandum

Prior Year

Remedial Action

Remedial Action - Construction
Remedial Action - Operation
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RAB
RC
RD
REM
RFA
RFI

RI
RI/FS
RIP
RMIS
ROD
RRC
RRSE
SI
SHPO
TAPP
TRC
USACE
USAEC
USAR
USARC
USEPA
UST
VOC

Restoration Advisory Board

Response Complete

Remedial Design

Removal

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedial Investigation / Feasibility Study
Remedy in Place

Restoration Management Information System
Record of Decision

Regional Readiness Command

Relative Risk Site Evaluation

Site Inspection

State Historic Preservation Office
Technical Assistance for Public Participation
Technical Review Committee

US Army Corps of Engineers

US Army Environmental Center

US Army Reserve

US Army Reserve Center

US Environmental Protection Agency
Underground Storage Tank

Volatile Organic Compound

Acronyms & Abbreviations
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Installation Information

Installation Locale: The 63" Regional Readiness Command (RRC), headquartered at Los
Alamitos, CA, consists of 70 reserve centers/properties located on 375 acres of land within three
states - Arizona, California, and Nevada (AZ, CA, NV). This includes reserve centers located on
other DoD facilities.

The 63" RRC headquartered at Los Alamitos, California includes approximately 14,000 soldiers
serving in 140 units at 70 facilities in the states of AZ, CA, and NV. The 63" RRC has the
obligation to control budgets, manage supplies, and provide personnel support and planning for
these units. In addition, the 63" RRC has the increased responsibility to support the major
reserve commands located within its boundaries. These commands include the 91°' Division
(Exercise), the 104" Division (Training), the 351% Civil Affairs Command, and the 311" Support
Command (Corps). Support includes resource and logistic management, personnel functions,
real property management, and regional planning related to military support of civilian authorities.

Installation Mission:

The 63" RRC’s main mission will continue to be:

1. To provide combat support and combat service support to units during deployments
2. To support troop projection by filling in for deploying active troops

3. To provide port, rail, and other transportation support

Lead Organization:
Installation Management Agency-Army Reserve Office (IMA-ARO)

Lead Executing Agency:
United States Army 63D Regional Readiness

Regulatory Participation:
Federal:
U.S. Environmental Protection Agency (USEPA), Region I1X

State:

California EPA, Department of Toxic Substances Control (DTSC)
Arizona Department of Environmental Quality (ADEQ)

California Integrated Waste Management Board (CIWMB)
California Department of Fish and Game (CDFG)

State Historic Preservation Office (SHPO)

National Priorities List (NPL) Status: Not on NPL
Installation Restoration Advisory Board (RAB)/Technical Review Committee

(TRC)/Technical Assistance for Public Participation (TAPP) Status:
No sustained community interest to support a RAB.
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Installation Program Summaries

Installation Information
IRP

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POLSs), Solvents, Metals,
Volatile Organic Compounds (VOCs)

Affected Media of Concern: Groundwater, Soll

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 2006

Funding to date (up to FY05): $932,000

Current year funding (FY06): $0

Cost-to-Complete (FY07+): $0
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Cleanup Program Summary

The 63" RRC's illustrious history can be traced to a secret conference that took place in
Casablanca, North Africa, in January 1943, attended by both President Roosevelt and British
Prime Minister Churchill. The Axis powers had reached their high water mark and a plan was
sought “to make the enemy bleed and burn in expiation of his crimes.” Activation ceremonies for
the 63" Infantry Division were conducted on 15 June 1943, at Camp Blanding, Florida. World
War | veteran Brigadier General Louis E. Hibbs was named commander. A few months later, the
unit moved to Camp Van Horn, Mississippi, where it would train 17 months for its pre-ordained
mission. It was General Hibbs who conceived the “Blood and Fire” slogan and the “Flaming
Blade” insignia, a blooded sword upthrust against a crimson flame, in keeping with the
Casablanca pronouncement. The 63" Infantry Division waged many memorable campaigns
during World War Il. None were more notable than the effort that smashed the dreaded Siegfried
Line and crossed the Rhine, leading to an Allied victory in Europe at the end of the war. The 63™
Infantry Division returned home after the war and was deactivated on 27 September 1945. The
63" Infantry Division’s proud heritage continued in February of 1952, when the unit was
reactivated and assigned to the Army Reserve. On 01 January 1968, the division was
redesignated as the 63 U.S. Army Reserve Command encompassing Southern California and
the states of Arizona and Nevada. During Operation Desert Shield/Storm, more than 2,500
officers and soldiers responded to the presidential call-up of reservists. Twenty-two units were
called to active duty, with fourteen of them deployed to the Persian Gulf. In April 1995, the
USARC, in response to a downsized force and redefined mission, announced its largest
realignment in decades. As a result, the 63™ U.S. Army Reserve Command was once again
redesignated, this time as the U.S. Army 63" (RRC). It's geographic boundaries were realigned
to conform with the standard federal district, observed by the Federal Emergency Management
Agency (FEMA) and other government agencies. This new realignment enables Army Reserve
units to be in a position to respond to emergency relief missions more efficiently.

Installation Historic Activity

IRP
" Prior Year Progress: IRA completed at Site 1 USAR Center Oakland HWD

" Future Plan of Action: No future actions are planned for the 63" RRC, as NFA is
expected at the USAR Oakland HWD. Institutional controls may be required, but no
funding is anticipated.
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63" Regional Readiness
Command

Installation Restoration Program
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IRP Summary

Total AEDB-R IRP Sites / AEDB-R sites with Response Complete: 198/197

Different Site Types:
5 AST
1 Burn Area
5 Contaminated Buildings
6 Contaminated Sediments
4 Firing Range
15 Industrial Discharge
1 Leach Field
17 Maintenance Yard
26 Oil Water Separator

Optical Shop

Other

POL Lines

Sewage Effluent Settling Ponds
78 Storage Areas

15 UST

4 Washracks

13 Waste Lines

P DhNBR

Most Widespread Contaminants of Concern: POLs, Solvents, Metals, VOCs

Media of Concern: Groundwater, Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
The 63" RRC has completed one IRA at Site 1 USAR Center Oakland HWD.

Total IRP Funding

Prior years (up to FY05):
Current year funding (FY06):
Future Requirements (FYQ7+):

$932,000
$0
$0

Total:

Duration of IRP
Year of IRP Inception: 1989
Year of IRP RIP/RC: 2006/2006

$932,000

Year of IRP Completion including Long Term Management (LTM): 2006
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IRP Contamination Assessment

IRP Contamination Assessment Overview

The Installation Restoration Program (IRP) at the 63 RRC began in 1990, but was not funded
until Fiscal Year 1998 (FY98). The IRP was established at the 63" RRC due to the possibility of
contaminated sites within the 63 RRC. The IRP is set up to locate contaminated sites at facilities
under the 63 RRC that had not been previously identified. The 63" RRC has completed a
historical research study documenting the validity of sites identified in the IRP. The initial
response from regulatory agencies indicated that soil sampling was required to be performed at
the following 9 sites: USAR Center Oakland Heroic War Dead (HWD) Site 01; USAR Center
Mountain View Site 03; USAR Center San Jose Site 04; USAR Center Vallejo Site 01; USAR
Center Vallejo Site 02; USAR Center Pasadena, Ca Site 03; AFRC Concord Site 1; AFRC Lathrop
Site 1; and Van Nuys Site 04.

Soil Sampling has been conducted at the above sites through a SI. DTSC has provided No
Further Action letters on Concord Site-01, AFRC Lathrop Site-01, Van Nuys Site-04, and
Pasadena Cite-03, San Jose Site-04 and Mountain View Site-03. Additional SI sampling was
conducted at USAR Vallejo Site-01 and 02. No Further Action document received from DTSC on
November 2003. Decision Document sent to DTSC for Vallejo Site-01 and 02 in January 2005.
Draft Sl sent to DTSC in November 2001. RI/FS and IRA are being conducted at USAR Oakland
(HWD) Site -01. Draft RI report sent to DTSC December 2001. RI/HHRA/ERA is being re-drafted
from DTSC recommendations since IRA is complete this should reduce potential receptors in the
Risk Assessments.

Meeting held in May 02 determined RI will be finalized when IRA completed. IRA began in July
02. Draft EE/CA sent to DTSC in Aug 02. Response was received from DTSC in Sept 02.
Comments were incorporated and the report finalized and sent back to DTSC in Oct 02.
NEPA/CEQA completed in March 2003. IRA started in July 2003. The 63" will remove the
washrack, Oil/Water Separator (OWS) and contaminated soil. IRA completed in March 2004.
Two rounds of groundwater sampling have been conducted since April 2004. 2 additional rounds
of groundwater sampling will be completed by April 2005. FS postponed until May 2005 to utilize
groundwater monitoring data for modeling.

IRP Cleanup Exit Strategy

Upon DTSC review of the RA plan and associated confirmation sampling, it is anticipated that
Response Complete will be achieved at the USAR Oakland HWD Site-01 with Institutional
Controls

63rd RRC — DERRP Installation Action Plan
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Previous Studies

Previous Studies
1989

e Waste Site Characterization Study, prepared for Commander, USATHAMA, Roy F.
Weston, Inc., March 1989

1997
e Work Plan, PA/SI, U.S. Army Reserve Centers (USARC), 63D RRC, Woodward Clyde
Federal Services, December 1997

e Field Investigation Report Relative Risk Soil Sampling for U.S. Army Reserve Centers, 63D
RRC, Woodward-Clyde Federal Services, December 1997

e Preliminary Assessment/ Site Investigation for LONG BEACH, U.S. Army Reserve Center
(USARC), 63D Regional Readiness Command, Woodward-Clyde Federal Services, June
1998

e Preliminary Assessment/ Site Investigation, U.S. Army Reserve Centers (USARC), 63D
Regional Readiness Command, Woodward-Clyde, June 1998

e Work Plan, Field Investigation, U.S. Army Reserve Center (USARC), 63D Regional
Readiness Command, Woodward-Clyde Federal Services, September 1998

e Draft Preliminary Site Assessment Reports, 63D Regional Readiness Command, Parsons
Engineering Science, Inc., February 19, 1999

e Draft Preliminary Site Assessment Report, United States Army Reserve Center, Long
Beach, CA, Brown and Caldwell, July 29, 1999

e Final Preliminary Site Assessment Reports, 63D Regional Readiness Command, Parsons
Engineering Science, Inc.

e Final Preliminary Site Assessment Report, United States Army Reserve Center, Long
Beach, CA, Brown and Caldwell

e Site Investigation Report, Oakland, 63D Regional Readiness Command, Parsons
Engineering Science, Inc., 5 July 2000

e Draft Work Plan for Site Investigations at Seven U.S. Army Reserve, 63D Regional
Readiness Command, CDM Federal Programs Corporation, 3 May 2000

2001
e Draft RI/HHRA completed for Oakland, Dec 01. Put on hold until completion of IRA.

2002
e Draft EE/CA completed Aug 02 for Site 1 Oakland USAR HWD.

2003
¢ |RA initiated for Site 1 Oakland USAR HWD.
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2004

Previous Studies
e IRA completed for Site 1 Oakland USAR HWD.

¢ Groundwater sampling began for Site 1 Oakland USAR HWD

2005

Groundwater sampling completed for Site 1 Oakland USAR HWD.
RI/HHRA/ERA completed for Site 1 Oakland USAR HWD.

Expect completion of FS for Site 1 Oakland USAR HWD.

Expect completion of Decision Document for Site 1 Oakland USAR HWD.
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63" Regional Readiness
Command

Installation Restoration Program
Site Description
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SITE-O1

VEHICLE WASH RACK W/OWS

SITE DESCRIPTION

Site 1 is located along the north fence line of a 16 acre
facility next to Building 1070 and adjacent to the Cypress
freeway interchange. This site consists of an inactive
vehicle wash rack with an oil water separator and
associated piping. The site was discovered during
construction activities in 1984. It was immediately fenced.
The OWS was filled with dirt and the wash rack was
covered with a thin layer of soil. The potential
contaminants of concern at this site are POL, solvents
and heavy metals. Four samples were collected in FY97
resulting in the low RRSE score. The sampling indicated
only background metals were detected in the soil sample
from an area adjacent to the OWS. A Preliminary
Assessment (historical research) was completed in
February 1999 and submitted to regulatory agencies in
March 1999. A Site Investigation has been completed.
The preliminary draft report became available December
1999 and finalized in July 2000. The Draft Rl was
completed in 2001 and then put on hold until IRA
completed. The EE/CA was completed in 2003.

USARC OAKLAND (HERIOC WAR DEAD)

STATUS

REGULATORY DRIVER: CERCLA
RRSE: Medium

CONTAMINANTS OF CONCERN:
POL, Metals, Solvents

MEDIA OF CONCERN:

Groundwater

Phases Start End
PA.....ccooeee. 199808 ........ 199902
] I 199905........ 200011
IRA...ccceee 200305........ 200309
RIFS ........... 200012 ........ 200609

RC DATE: 200609

In 2003, the facility components and ~192 cy of lead-contaminated soil was removed and
disposed of off-site. The IRA removal report was completed in March 2004. Currently, a

groundwater investigation is being performed.

CLEANUP STRATEGY

Upon DTSC review of the RA plan and associated confirmation sampling, it is anticipated that
Response Complete will be achieved with Institutional Controls. It is not anticipated that future

funding will be required.

63rd RRC — DERRP Installation Action Plan
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IRP No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA NFA Date

SITE1 HYDRAULIC LIFT Not Eligible For ER,A/BRAC Funding 30-Sep-1996
VEHICLE WASH

SITE 2 RACK Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 3 TRANSFORMER Not Eligible For ER,A/BRAC Funding 30-Sep-1996
INDOOR FIRING

SITE 4 RANGE Not Eligible For ER,A/BRAC Funding 31-May-1996

FTHE-O1 LANDFILL #1 All Required Cleanup(s) Completed 31-Aug-2002
BATTERY ACID
NEUTRALIZATION

FTHE-02 PIT(BLDG290) All Required Cleanup(s) Completed 30-Jun-1999
FIRE DRILL PIT #1
(EXISTING BURN

FTHE-03 PIT) All Required Cleanup(s) Completed 30-Sep-2000
FORMER PHOTO
LAB SUMP (BLDG.

FTHE-04 186) All Required Cleanup(s) Completed 30-Jun-1998
FORMER X-RAY LAB

FTHE-05 (BLDG 105) Study Completed, No Cleanup Required 31-Mar-1994

FTHE-06 WASTE WATER LAB | Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-07 CROCKER RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-08 ALPHA RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-09 BRAVO RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994
RANGE B-9 (TANK

FTHE-10 RANGE -MPRC) Not Eligible For ER,A/BRAC Funding 31-Mar-1994
FORMER PESTICIDE
STORAGE (BLDG. T-

FTHE-16 157) All Required Cleanup(s) Completed 31-Dec-2002
FORMER SEWAGE

FTHE-17 TREATMENT PLANT | All Required Cleanup(s) Completed 30-Sep-1998
FORMER UST
SITE(FORMER DOL

FTHE-19 MP/FACILITY95 All Required Cleanup(s) Completed 31-Jan-1991
BLDG 290 FORMER
HAZ WASTE

FTHE-20 STORAGE AREA All Required Cleanup(s) Completed 30-Sep-2000
MILLER RANCH

FTHE-23 BLDG T-624-UST Not Eligible For ER,A/BRAC Funding 31-Mar-1994
FIRE DRILL PIT #2
(ABANDONED BURN

FTHE-24 PIT) All Required Cleanup(s) Completed 30-Sep-2000
BLDG 290 WASTE

FTHE-25 OIL SUMP All Required Cleanup(s) Completed 30-Apr-1996
BLDG 122 - OLD PX
FACILITY (FORMER

FTHE-26 USTYS) All Required Cleanup(s) Completed 30-Sep-2000
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AEDB-R #

FTHE-27A

Site Title

FORMER CDEC 8J
HAZ WASTE ACCUM
AREA

Documentation/Reason for NFA

All Required Cleanup(s) Completed

NFA Date ‘

30-Jun-1999

FTHE-27B

FORMER CDEC 8J
WASTE OIL TANK
SITE

All Required Cleanup(s) Completed

30-Sep-2000

FTHE-27C

CDEC 8JAREA1
TANK PARKING

Other

31-Oct-1997

FTHE-27D

CDEC 8J AREA 3

Study Completed, No Cleanup Required

31-Oct-1994

FTHE-29

EXP 52/57 FORMER
UST SITE

All Required Cleanup(s) Completed

30-Sep-2000

FTHE-30

AMMUNITION
CRATE BURN AREA

All Required Cleanup(s) Completed

30-Jun-1998

FTHE-31

DEH FORMER
CONTAMINATED
SOIL PILE SITE

Study Completed, No Cleanup Required

31-Mar-1994

FTHE-32

MILLER RANCH
CONTAMINATED
SOIL PILES

All Required Cleanup(s) Completed

31-Dec-1997

FTHE-33

FORMER DOL HAZ
WASTE ACCUM
AREA (B-252)

Study Completed, No Cleanup Required

30-Sep-2000

FTHE-34

FORMER WV
MAINTEN HAZ
ACCUM AREA (B-
259)

Not Eligible For ER,A/BRAC Funding

30-Jun-2001

FTHE-35

FORMER ARMOR
HAZ WASTE ACCUM
AREA (B-25)

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-36

FORMER OPEN
YARD HAZ WASTE
ACCUM AREA

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-37

FORMER DOL HAZ
WASTE ACCUM
(HELIPAD)

Study Completed, No Cleanup Required

31-Oct-1997

FTHE-38

DEH FORMER
TRANSFORMER
STRG (BLDG. 141)

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-39

MILLER RANCH
EVAP. POND &
SUMP

All Required Cleanup(s) Completed

31-Jul-1999

PARKS3

FORMER OIL DRUM
STORAGE AREA

Study Completed, No Cleanup Required

31-Dec-1996

PARKS5

FIRE TRAINING
AREA

Not Eligible For ER,A/BRAC Funding

30-Sep-2000

PRFTA-01

TASSAJARA FLOOD
PLAIN DISPOSAL
TRENCHES

Study Completed, No Cleanup Required

29-Feb-2000
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘
B-791 REFUELING

PRFTA-03 | AREA Study Completed, No Cleanup Required 31-Dec-1996
FORMER PHOTO
LAB SUMP (BLDG.

FTHE-04 186) All Required Cleanup(s) Completed 30-Jun-1998
FORMER X-RAY LAB

FTHE-05 (BLDG 105) Study Completed, No Cleanup Required 31-Mar-1994

FTHE-06 WASTE WATER LAB | Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-07 CROCKER RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-08 ALPHA RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994

FTHE-09 BRAVO RANGE Not Eligible For ER,A/BRAC Funding 31-Mar-1994
RANGE B-9 (TANK

FTHE-10 RANGE -MPRC) Not Eligible For ER,A/BRAC Funding 31-Mar-1994
FORMER PESTICIDE
STORAGE (BLDG. T-

FTHE-16 157) All Required Cleanup(s) Completed 31-Dec-2002
FORMER SEWAGE

FTHE-17 TREATMENT PLANT | All Required Cleanup(s) Completed 30-Sep-1998
FORMER UST
SITE(FORMER DOL

FTHE-19 MP/FACILITY95 All Required Cleanup(s) Completed 31-Jan-1991
BLDG 290 FORMER
HAZ WASTE

FTHE-20 STORAGE AREA All Required Cleanup(s) Completed 30-Sep-2000
MILLER RANCH

FTHE-23 BLDG T-624-UST Not Eligible For ER,A/BRAC Funding 31-Mar-1994
FIRE DRILL PIT #2
(ABANDONED BURN

FTHE-24 PIT) All Required Cleanup(s) Completed 30-Sep-2000
BLDG 290 WASTE

FTHE-25 OIL SUMP All Required Cleanup(s) Completed 30-Apr-1996
BLDG 122 - OLD PX
FACILITY (FORMER

FTHE-26 USTS) All Required Cleanup(s) Completed 30-Sep-2000
FORMER CDEC 8J
HAZ WASTE ACCUM

FTHE-27A | AREA All Required Cleanup(s) Completed 30-Jun-1999
FORMER CDEC 8J
WASTE OIL TANK

FTHE-27B | SITE All Required Cleanup(s) Completed 30-Sep-2000
CDEC 8J AREA 1

FTHE-27C | TANK PARKING Other 31-Oct-1997

FTHE-27D | CDEC 8J AREA 3 Study Completed, No Cleanup Required 31-Oct-1994
EXP 52/57 FORMER

FTHE-29 UST SITE All Required Cleanup(s) Completed 30-Sep-2000
AMMUNITION All Required Cleanup(s) Completed

FTHE-30 CRATE BURN AREA 30-Jun-1998
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AEDB-R #

FTHE-31

Site Title

DEH FORMER
CONTAMINATED
SOIL PILE SITE

Documentation/Reason for NFA

Study Completed, No Cleanup Required

NFA Date ‘

31-Mar-1994

FTHE-32

MILLER RANCH
CONTAMINATED
SOIL PILES

All Required Cleanup(s) Completed

31-Dec-1997

FTHE-33

FORMER DOL HAZ
WASTE ACCUM
AREA (B-252)

Study Completed, No Cleanup Required

30-Sep-2000

FTHE-34

FORMER WV
MAINTEN HAZ
ACCUM AREA (B-
259)

Not Eligible For ER,A/BRAC Funding

30-Jun-2001

FTHE-35

FORMER ARMOR
HAZ WASTE ACCUM
AREA (B-25)

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-36

FORMER OPEN
YARD HAZ WASTE
ACCUM AREA

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-37

FORMER DOL HAZ
WASTE ACCUM
(HELIPAD)

Study Completed, No Cleanup Required

31-Oct-1997

FTHE-38

DEH FORMER
TRANSFORMER
STRG (BLDG. 141)

All Required Cleanup(s) Completed

30-Sep-1998

FTHE-39

MILLER RANCH
EVAP. POND &
SUMP

All Required Cleanup(s) Completed

31-Jul-1999

PARKS3

FORMER OIL DRUM
STORAGE AREA

Study Completed, No Cleanup Required

31-Dec-1996

PARKS5

FIRE TRAINING
AREA

Not Eligible For ER,A/BRAC Funding

30-Sep-2000

PRFTA-01

TASSAJARA FLOOD
PLAIN DISPOSAL
TRENCHES

Study Completed, No Cleanup Required

29-Feb-2000

PRFTA-03

B-791 REFUELING
AREA

Study Completed, No Cleanup Required

31-Dec-1996

SITE1

GREASE RACK

Study Completed, No Cleanup Required

30-Sep-2001

SITE1

GREASE RACK

Study Completed, No Cleanup Required

31-Mar-2001

SITE 01

SEWAGE LIFT
STATION TANK

Not Eligible For ER,A/BRAC Funding

30-Sep-1996

SITE 02

VEHICLE WASH
RACK & O/W SEP

Not Eligible For ER,A/BRAC Funding

30-Sep-1996

SITE 03

GASOLINE UST

All Required Cleanup(s) Completed

31-Oct-1993

SITE 04

GREASE RACK

Not Eligible For ER,A/BRAC Funding

30-Sep-1996

SITE 05

POL STORAGE
LOCKER

Not Eligible For ER,A/BRAC Funding

30-Sep-1996
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘
POL STORAGE

SITE 06 LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996
DRUM STORAGE

SITE 07 AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996
INDOOR FIRING

SITE 09 RANGE Not Eligible For ER,A/BRAC Funding 31-May-1996
MOBILE FUEL PODS

SITE1 (2) Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 10 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 11 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 30-Sep-1996
POL STORAGE

SITE 12 ROOM Not Eligible For ER,A/BRAC Funding 30-Sep-1996
WASTE OIL, OILY

SITE 13 WATER UST Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 14 WASTE OIL AGST Not Eligible For ER,A/BRAC Funding 30-Sep-1996
POL STORAGE

SITE 15 AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 16 BATTERY AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996
VEHICLE WASH

SITE 17 RACKS & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 18 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 19 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 2 MOBILE FUEL POD Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 20 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 21 TRANSFORMERS Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 22 HEATING OIL UST All Required Cleanup(s) Completed 31-Jan-1996

SITE 3 MOBILE FUEL POD Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 4 EMPTY UST All Required Cleanup(s) Completed 31-May-1997
MOBILE FUEL PODS

SITE 5 (2) Not Eligible For ER,A/BRAC Funding 30-Sep-1996
BRAKE CHANGING

SITE 6 AREA Not Eligible For ER,A/BRAC Funding 30-Sep-1996
WASTE OIL FILTER

SITE7 STORAGE Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 8 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996

SITE 9 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 30-Sep-1996
MOBILE FUEL

SITE1 TANKS Not Eligible For ER,A/BRAC Funding 31-Oct-1996
POL STORAGE

SITE 2 BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 3 GREASE RACK Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 4 RACK O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BRAKE CHANGING

SITES AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE6 PAINT CABINET Not Eligible For ER,A/BRAC Funding 31-Oct-1996
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘

SITE7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BATTERY STORAGE

SITE 8 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
INDOOR FIRING

SITE 9 RANGE All Required Cleanup(s) Completed 31-Oct-1997
SEPTIC

SITE 01 TANKS/LEACHFIELD | Not Eligible For ER,A/BRAC Funding 31-Mar-1998
FLAMMABLE
MATERIALS

SITE 02 LOCKER Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 03 GREASE RACK Not Eligible For ER,A/BRAC Funding 31-Mar-1998
VEHICLE WASH

SITE 04 RACK Not Eligible For ER,A/BRAC Funding 31-Mar-1998
UNDERGROUND

SITE 05 STORAGE TANK Not Eligible For ER,A/BRAC Funding 31-Mar-1998
INSTALL PA'D BUT

SITE 00 NO WASTE SITES Study Completed, No Cleanup Required 31-Mar-1998

SITE 01 GASOLINE UST Not Eligible For ER,A/BRAC Funding 30-Apr-1992
VEHICLE WASH

SITE 02 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Apr-1992

SITE 01 HEATING OIL UST All Required Cleanup(s) Completed 31-Oct-1991

SITE 02 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
WASTE STORAGE

SITE 03 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 04 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
POL STORAGE

SITE 05 SHEDS (15) Not Eligible For ER,A/BRAC Funding 31-Oct-1996
ONE PAD MOUNTED

SITE 01 TRANSFORMER Study Completed, No Cleanup Required 31-Mar-1998
UNDERGROUND

SITE 02 STORAGE TANK Study Completed, No Cleanup Required 30-Jun-1990
VEHICLE WASH

SITE 03 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Mar-1998
UNDERGROUND

SITE 04 STORAGE TANK Study Completed, No Cleanup Required 30-Jun-1990

SITE 05 STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998
ONE PAD MOUNTED

SITE 06 TRANSFORMER Study Completed, No Cleanup Required 31-Mar-1998
POL STORAGE

SITE 07 ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Mar-1998
BRAKE CHANGING

SITE 09 AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998
DRAIN GUTTER IN

SITE 10 MOTOR BAY Not Eligible For ER,A/BRAC Funding 30-Sep-1998
MOBILE STORAGE

SITE1 TANK Not Eligible For ER,A/BRAC Funding 31-Oct-1996
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘

SITE 10 POL STORAGE AREA | Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 11 TRANSFORMERS Study Completed, No Cleanup Required 31-0Oct-1996
POL STORAGE

SITE 2 SHEDS Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 3 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
WASTE STORAGE

SITE 4 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITES BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BRAKE CHANGING

SITE6 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 8 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 9 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
PHOTO & PRINTING

SITE 01 PROCESS AREA Study Completed, No Cleanup Required 31-Oct-1996
POL STORAGE

SITE 02 ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 03 PARTS CLEANING Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 04 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
DRUM STORAGE

SITE 05 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
INDOOR FIRING

SITE 06 RANGE All Required Cleanup(s) Completed 31-Oct-1997
FIELD WITH NO

SITE 07 GROWTH Study Completed, No Cleanup Required 31-Jan-2000
POL STORAGE

SITEO1 ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 02 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 03 GASOLINE UST Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 04 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 05 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
WASTE OIL

SITE 01 STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-May-1989
VEHICLE WASH

SITE 02 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-May-1989
POL STORAGE

SITE 03 AREA Not Eligible For ER,A/BRAC Funding 31-May-1989

SITE 04 PAINT CABINET Not Eligible For ER,A/BRAC Funding 31-May-1989
INDOOR FIRING

SITE 05 RANGE All Required Cleanup(s) Completed 31-Oct-1997

SITE 00 0 SITES Not Eligible For ER,A/BRAC Funding 31-Mar-1998
VEHICLE WASH

SITE 01 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Mar-1998
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘
DRUM STORAGE

SITE 02 AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 03 GREASE RACK Study Completed, No Cleanup Required 30-Sep-2001
FLAMMABLE

SITE 04 MATERIALS SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 05 POL SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998
DRUM STORAGE

SITE 06 AREA Not Eligible For ER,A/BRAC Funding 31-Mar-1998
FLAMMABLE

SITE 07 MATERIALS SHED Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 08 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 09 GREASE RACK Other 31-Mar-1998
POL STORAGE

SITE 01 TRAILER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 02 AREA Not Eligible For ER,A/BRAC Funding 31-0Oct-1996

SITE 03 POL STORAGE AREA | Not Eligible For ER,A/BRAC Funding 31-Oct-1996
LEADED GASOLINE

SITE 01 UST All Required Cleanup(s) Completed 31-Oct-1992
POL STORAGE

SITE 02 BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 03 GREASE RACK Study Completed, No Cleanup Required 31-May-2001
INDOOR FIRING

SITE 04 RANGE All Required Cleanup(s) Completed 31-0Oct-1997
VEHICLE WASH

SITE 05 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1999
FLAMMABLE
MATERIALS

SITE1 LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 10 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 11 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 12 DIESEL FUEL UST All Required Cleanup(s) Completed 31-Jan-1993

SITE 13 DIESEL FUEL UST All Required Cleanup(s) Completed 31-Jan-1993
POL STORAGE

SITE 2 SHED Not Eligible For ER,A/BRAC Funding 31-0Oct-1996
POL STORAGE

SITE 3 BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 4 WASTE OIL TANK Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 5 GREASE RACK Study Completed, No Cleanup Required 31-Jan-1993

SITE 6 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE7 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 8 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BRAKE CHANGING

SITE9 AREA Not Eligible For ER,A/BRAC Funding 31-0Oct-1996
INSTALL PA'D BUT

SITE 00 NO WASTE SITES Study Completed, No Cleanup Required 31-Mar-1998
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AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘
DRUM STORAGE

SITE1 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 2 WASTE OIL UST Other 31-Jan-1992

SITE 3 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BRAKE CHANGING

SITE 4 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITES RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE6 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BATTERY STORAGE

SITE7 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 8 STORAGE SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996
INDOOR FIRING

SITE 9 RANGE All Required Cleanup(s) Completed 31-Oct-1997
WASTE OIL

SITE 01 STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
POL STORAGE

SITE 02 ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH
RACK O/W

SITE 03 SEPARATOR Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 01 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 30-Sep-1998
UNDERGROUND

SITE 02 STORAGE TANK All Required Cleanup(s) Completed 29-Feb-1992

SITE 03 POL SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 04 GREASE RACK Study Completed, No Cleanup Required 30-Sep-2001

SITE 05 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 06 POL LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
BRAKE CHANGING

SITE 07 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 08 BATTERY ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
ONE POLE
MOUNTED

SITE 01 TRANSFORMER Study Completed, No Cleanup Required 28-Feb-1998
POL STORAGE

SITE 02 SHED Not Eligible For ER,A/BRAC Funding 28-Feb-1998
DRUM STORAGE

SITE 03 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 04 TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 05 TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 06 TANKS Not Eligible For ER,A/BRAC Funding 28-Feb-1998
VEHICLE WASH

SITE 07 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1998

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 28-Feb-1998

63rd RRC — DERRP Installation Action Plan

24




AEDB-R # Site Title Documentation/Reason for NFA NFA Date ‘
BRAKE CHANGING

SITE 09 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
FLAMMABLE

SITE 10 MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 28-Feb-1998
DRUM STORAGE

SITE 11 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
INDOOR FIRING

SITE 12 RANGE All Required Cleanup(s) Completed 28-Feb-1998
DRUM STORAGE

SITE 01 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 02 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 03 GREASE RACK Not Eligible For ER,A/BRAC Funding 30-Sep-1998
VEHICLE WASH

SITE 04 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996
POL STORAGE

SITE 05 ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE1 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 2 DIESEL FUEL UST All Required Cleanup(s) Completed 31-0Oct-1993

SITE 3 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 4 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITES STORAGE SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996
INDOOR FIRING

SITE 01 RANGE All Required Cleanup(s) Completed 28-Feb-1993
FLAMMABLE

SITE 02 MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 31-Mar-1998
ONE PAD MOUNTED

SITE 03 TRANSFORMER Study Completed, No Cleanup Required 31-0Oct-1996
ONE POLE
MOUNTED

SITE 04 TRANSFORMER Not Eligible For ER,A/BRAC Funding 31-Oct-1996
ONE POLE
MOUNTED

SITE 05 TRANSFORMER Not Eligible For ER,A/BRAC Funding 31-0Oct-1996

SITEO1 PAINT LOCKER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 02 TRANSFORMERS Study Completed, No Cleanup Required 31-Oct-1996
POL STORAGE

SITE 03 SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996
WASTE STORAGE

SITE 04 AREA Not Eligible For ER,A/BRAC Funding 31-0Oct-1996
POL STORAGE

SITE 05 BUILDING Not Eligible For ER,A/BRAC Funding 31-0Oct-1996

SITE 00 0 SITES Not Eligible For ER,A/BRAC Funding 31-Mar-1998

SITE 01 GREASE RACK Study Completed, No Cleanup Required 30-Sep-1999
VEHICLE WASH

SITE 02 RACK Not Eligible For ER,A/BRAC Funding 28-Feb-1999
POL STORAGE

SITE 03 BUILDING Not Eligible For ER,A/BRAC Funding 31-Oct-1996
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SITE1 TRANSFORMER Not Eligible For ER,A/BRAC Funding 28-Feb-1999
VEHICLE WASH

SITE 2 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 3 POL ROOM Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 4 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITES LIFT STATION Not Eligible For ER,A/BRAC Funding 31-Oct-1996
VEHICLE WASH

SITE 01 RACK & O/W SEP Study Completed, No Cleanup Required 31-Jan-2003

SITE 02 GREASE RACK Study Completed, No Cleanup Required 31-Jan-2003
VEHICLE WASH

SITEO1 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 02 PAINT LOCKERS Not Eligible For ER,A/BRAC Funding 31-Oct-1996
POL STORAGE

SITE 03 SHED Not Eligible For ER,A/BRAC Funding 31-Oct-1996

SITE 04 GREASE RACK Study Completed, No Cleanup Required 28-Feb-2001
WASTE OIL

SITE 01 STORAGE AREA Not Eligible For ER,A/BRAC Funding 31-Jan-1989
ONE POLE
MOUNTED

SITE 01 TRANSFORMER Study Completed, No Cleanup Required 28-Feb-1998
POL STORAGE

SITE 02 SHED Not Eligible For ER,A/BRAC Funding 28-Feb-1998
DRUM STORAGE

SITE 03 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 04 TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 05 TANK Not Eligible For ER,A/BRAC Funding 28-Feb-1998
MOBILE STORAGE

SITE 06 TANKS Not Eligible For ER,A/BRAC Funding 28-Feb-1998
VEHICLE WASH

SITE 07 RACK & O/W SEP Not Eligible For ER,A/BRAC Funding 28-Feb-1998

SITE 08 PARTS CLEANER Not Eligible For ER,A/BRAC Funding 28-Feb-1998
BRAKE CHANGING

SITE 09 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
FLAMMABLE

SITE 10 MATERIALS ROOM Not Eligible For ER,A/BRAC Funding 28-Feb-1998
DRUM STORAGE

SITE 11 AREA Not Eligible For ER,A/BRAC Funding 28-Feb-1998
INDOOR FIRING

SITE 12 RANGE All Required Cleanup(s) Completed 28-Feb-1998
DRUM STORAGE

SITE 01 AREA Not Eligible For ER,A/BRAC Funding 31-Oct-1996
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IRP Schedule

Initiation of IRP: 1989

Past Phase Completion Milestones

2005

e RI/HHRA/ERA complete Feb
e Sl complete May
e FS complete Sep

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates: None
Schedule for Next Five-Year Review: None

Estimated Completion Date of IRP (including LTM phase): 2006
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Prior Years Funds

Total Funding up to FY04: $932,000 -- OAKLAND HWD Site-01

Year Site Information
FY 05

Total Funding up to FY05: $932,000
Current Year Requirements

Year Site Information

FY 06

Total Funding FY06: $0K

Total Future Requirements: $0

Total IR Program Cost (from inception to completion of the IRP):

Expenditures
$0

Expenditures
$0

IRP Costs

FY Total
$0

FY Total
$0

$932,000
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Community Involvement

Thus far, there has not been enough sustained community interest to support a RAB. Public
interest will be re-determined when remedial investigations are complete and remedial actions, if
any, are planned.

Public notifications are published in applicable local newspapers as required under the National
Oil and Hazardous Pollution Contingency Plan (NCP).

A Public Notice will be published for the IRA at the Oakland (HWD) Site-1. A public comment
period will be given for 30 days.
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